

Phase	Duration
Phase 1: Assess & Design	Months 1–3
Phase 2: Build & Implement	Months 4–8
Phase 3: Launch, Optimize & Scale	Months 9–12

Branch A — E-Commerce & Logistics Overhaul: 12-Month Implementation Plan

Phase 1: Assess & Design — Months 1–3

Milestone	Timing	Key Activities	Primary RACI
1. Current-State Assessment Complete	Month 1	Audit checkout funnel, inventory processes, warehouse operations, shipping costs, customer pain points, and technology stack. Establish baseline KPIs.	A: Project Sponsor · R: PM, E-Commerce Lead, Operations Lead · C: Finance, IT, Customer Service · I: Store/warehouse teams
2. Future-State Design Approved	Month 2	Design simplified checkout, automated inventory workflow, 3PL operating model, data integrations, and target customer journey. Define requirements and success metrics.	A: Project Sponsor · R: PM, E-Commerce Lead, IT Lead · C: Operations, Finance, 3PL candidates · I: Leadership
3. Implementation Blueprint Signed Off	Month 3	Select technology/vendors, finalize budget, implementation roadmap, risks, governance, data migration plan, and change-management approach.	A: Project Sponsor · R: PM · C: IT, Finance, Operations, Legal/Procurement · I: Leadership

Phase 2: Build & Implement — Months 4–8

Milestone	Timing	Key Activities	Primary RACI
-----------	--------	----------------	--------------

4. Checkout Redesign Built	Months 4–5	Reduce checkout friction, optimize mobile experience, simplify payment flow, improve error handling, and configure analytics.	A: E-Commerce Lead · R: Product/IT Team · C: Marketing, Customer Service, Finance · I: PM
5. Inventory Automation Integrated	Months 5–6	Connect e-commerce, inventory, warehouse, and order-management systems; establish real-time inventory visibility; configure automated replenishment and stock alerts.	A: Operations Lead · R: IT Lead · C: Warehouse, E-Commerce, Finance · I: PM
6. 3PL Transition Prepared	Months 6–7	Finalize 3PL contract and SLAs, map fulfillment processes, integrate systems, prepare inventory transfer, define returns process, and establish performance dashboards.	A: Operations Lead · R: Logistics Lead · C: Procurement, IT, Finance, 3PL · I: PM
7. Integrated Pilot Completed	Month 8	Run controlled pilot covering checkout, inventory synchronization, order fulfillment, shipping, returns, and customer support. Resolve critical defects before launch.	A: PM · R: IT, E-Commerce, Operations, 3PL · C: Customer Service, Finance · I: Executive Sponsor

Phase 3: Launch, Optimize & Scale — Months 9–12

Milestone	Timing	Key Activities	Primary RACI
8. Full E-Commerce Launch	Month 9	Deploy redesigned checkout and automated inventory processes; transition fulfillment to 3PL; closely monitor orders, errors, conversion, and fulfillment performance.	A: Project Sponsor · R: PM, E-Commerce, Operations · C: IT, 3PL, Customer Service · I: Leadership
9. Stabilization & Issue Resolution	Month 10	Track KPIs, resolve operational issues, address customer complaints, tune inventory rules, and optimize shipping/fulfillment workflows.	A: PM · R: Operations & IT · C: E-Commerce, 3PL, Customer Service · I: Sponsor
10. Performance Optimization	Month 11	A/B test checkout improvements, optimize inventory levels, analyze abandoned carts, review 3PL performance, and identify additional cost reductions.	A: E-Commerce Lead · R: Analytics/Product Team · C: Operations, Finance, Marketing, 3PL · I: PM

11. Benefits Realization & Handover	Month 12	Compare results against baseline, validate ROI, document processes, transfer ownership to business teams, establish continuous-improvement cadence, and close the project.	A: Project Sponsor · R: PM, Business Owners · C: Finance, IT, Operations, E-Commerce · I: Executive Leadership
--	----------	--	--

RACI Key

- **R — Responsible:** Performs the work.
- **A — Accountable:** Ultimately owns the outcome and approves decisions.
- **C — Consulted:** Provides expertise/input.
- **I — Informed:** Kept updated on progress and decisions.

Core 12-Month Success Measures

The project should track these from the Month 1 baseline through Month 12:

- **E-commerce conversion rate:** Improve from the current **1.2%**.
- **Cart abandonment:** Reduce from the current **82%**.
- **Inventory carrying costs:** Reverse the current margin pressure caused by excess inventory.
- **Order fulfillment:** Improve speed, accuracy, and visibility.
- **3PL performance:** Monitor cost per order, on-time delivery, damage/error rate, and returns.
- **Financial impact:** Track incremental revenue, operating-cost savings, implementation costs, and realized ROI.
- **Customer experience:** Monitor checkout errors, support contacts, cancellations, and satisfaction.

Risk Event	Probability (Low/Med/High)	Impact (Low/Med/High)	Mitigation Strategy
Checkout redesign fails to improve conversion or introduces technical issues	Med	High	Conduct UX testing and A/B testing before full rollout; launch incrementally; establish performance monitoring and rollback procedures.

Inventory automation integration causes inaccurate stock data or order errors	Med	High	Use staged system integration, data validation, reconciliation controls, and a controlled pilot before full deployment; maintain contingency processes during transition.
3PL transition disrupts fulfillment, delivery times, or customer service	High	High	Perform thorough 3PL due diligence; define SLAs and escalation procedures; run a pilot transition, maintain safety-stock buffers, and closely monitor fulfillment KPIs during migration.